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KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: October 20, 2004 

To: Jan Robbins, T130G 

From: David Ward 

Subject: WEEKLY STATUS MEETING DOULRA for October 20,2004 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

M. Brown 
D. Coyne 
T. Dieter 
S. Garcia 
C. Gilbreath 
H. Gilpin 
6. Larson 
R. Leitner 

S. McNitt 
D. Onyskiw 
J. Parkin 
D. Rack 
W. Seyfert 
R. Vonfeldt 
D. Ward 

Additional items discussed: 

Actions Items: 

1. DOE requested the final Demolition Plan for B374. Complete. 
2. DOE to be notified when work on high rad. drums starts. Randy Leitner. 

I End 
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6371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. In T371Z ] 

AGENDA 
October 20,2004 

INTRODUCTION - David Ward 

D&D - Jim Floerke 

CONSTRUCTION / MAINTENANCE - Dan Coyne 

ENVIRONMENTAL & ACTION ITEMS - David Ward 

D&D WASTE - Randy Leitner 

- PDSR - Steve McNitt 

OUTSTANDING ACTION ITEMS 

1. DOE requested the final Demolition Plan for B374. Brown will provide. p p !  
\*-e" 

OTHER: 
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D&D Summary ( ACUADD) '( L" 

f/ - Weekly Meeting Date 10/20/04 

6 lAQ31DR02B 

9 (CSV) 0 

0 

Glovebox internal component removal is complete for GB 58 and 59. 
GB 59 removed. 
GB 58 - decon in process 
D&D of Room 3549 complete, final decon in process 
D&D of Room 3547 in process. Mechanical stripout in process. 
Removal of miscellaneous piping in process Room 3543 
Room 3553,3555,3563, and 3559 set scope complete. 
Completed the removal of all 8 UO's and GB 83. 
Entries into CSV continues. Both vehicles removed. 37 of 104 columns removed; maintenance bay door 
removed, stair removal in process. 

10 lADl lOBDOO 0 Mechanical isolation and stripout in process. 
0 Removing Tank 230A 

0 GB307 removed. 
- 0 Tank 230B and 131B removal complete. 

38 lAD1.17BD00 0 Criticality drain remoqal in basement continues. 
40 lAD138BD00 0 Plenum 125A package complete. Set scope complete. 
52 lAD140BD00 
' ... , .' . . I 0 Tent installation complete. Removal of demisters in process. 
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19 Sludge Removal I 0 Removing miscellaneous Piping I 0 Sludge removal complete. 5e./ 5~~~ & 
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' 5  :L.. , . .  
Sets 1 and 2: Electrical and mechanical (pipinglsupports) removal. 
Set 6: Dry decon in rooms 3553. 
Set 12 : Mechanical Removal (room 1103/1115 dudpiping) 
Set 13: No activity. 
Set 14: On hold 
Set 17: Dry decon in room 352513521. 
Set 18: Mechanical removal (duct, misc. supports & piping). Cont'd drywall 
removal. Continued dry decon in room 3801. 
Set 19: Tank prep. and removal (13 removed). 
Set 21: Removing walls in.room 3809/4802. 
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- October 19 ,2004 Inventory: 142 drums require handling (5 overmass drums) 

RCRA stable no imps. 
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&&drnental Status .: . 
9 RCRA Stable. 
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0 Set 40: No activity. 
0 

0 

0 
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Set 23: Placed on hold, crew re-assigned to Bldg. 374. 
Set 38: Dismantling of SAU-203 placed on hold to re-direct crew to Fp-242. 

Set 41: Plenum FP-242 removal. 
Set 57: Continued room 4814 platform removal. 
Set 58: Continued electrical removal and wall removal in room 4805. 
Temporary electrical power installation on-going in both bldgs. 
Provided crane operations for Set 19 tank removal activities. 
Continued ACM roofing removal above Dock 12. Preparing for ACM removal 
on 374 roof. 
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ye McNitt ' . . I  

B374 Total Scan m* Required Scan m2 Completed 
Class I 13,141 0 1.845 0 Class I 
Repackage/disposition the remaining 3000 legacy drums (May 3,2002 starting inventory 3,163 drums) 
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